-Critical Path=A,B,D,G,H

- Project Duration Time=19

- Tasks that can be delayed=C,E,F